Front End Development (Flutter)

1. Timeline

Phase 1: UI/UX Design in Figma

- **Tasks:**
    - [**Design core navigation**](), **user flows for**
        - **login, signup, profile creation, and main screens.**
    - [**Create UI components**]() **for membership screens, business templates, and rewards placeholders.**
    - **Design responsive layouts for Home, Services, Category, Calendar, and Profile ("Me")** [**pages.**]()
    - **Mockups for filters, sorting, and interaction elements.**
    - **After that Usability testing with target with you and gathering feedback.**
- **Estimated Duration: 5-6 days**

Phase 2: Flutter Frontend Development

- **Tasks:**
    - **Implement core navigation, UI screens, and components.**
    - **Develop form layouts for registration, login, and membership applications.**
    - **Implement service listing, filtering, sorting, and booking calendar views.**
    - **Develop user profile features, including displaying booking history, rewards, wallet, and support.**
    - **Set up notification and follow features, as well as daily challenges.**
    - **Ensure app responsiveness and UI/UX fidelity to Figma design.**
- **Estimated Duration: 4-5 Days**

Phase 3: Usability and Performance Testing

- **Tasks:**
    - **Usability testing with target users and gathering feedback.**
    - **Conduct A/B testing for key screens and gather data.**
    - **Optimize for speed and responsiveness, addressing any performance bottlenecks.**

- **Estimated Duration: 1-2 Days**

Total Estimated Timeline: 10-12 Days

Total Estimated Budget: $300 - $400